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SUBJECT: Contract Time Extension for Agreement No. 28592 with VSCE Inc.  
  

REQUEST(S):  
 That the Board of Supervisors: 
 1. Approve an Amendment to Agreement No. 28592 with VSCE, Inc. to extend the 

date of termination of the agreement through June 30, 2020 for Construction 
Management Services for the TOMF Project; and  

2. Authorize and direct the Chairman of the Board to execute three (3) copies of the 
Amendment to Agreement No. 28592. 

  
SUMMARY: 
 The County entered into TC Agreement No. 28592 with VSCE, Inc., attached as 

Attachment A, to provide construction management services during the course of the 
construction of the Transit Operations and Maintenance Facility (TOMF) as well as the 
Compressed Natural Gas (CNG) Fueling project located at the TOMF.  The TOMF was 
designed for the maintenance of TCaT’s bus fleet and for the operations of the various 
TCaT programs, including bus parking and CNG fueling, and is part of the Tulare County 
Central Road Yard Expansion Master Plan (“Master Plan”), which your Board approved 
in Resolution No. 2014-0029 on January 14, 2014.  
 
Staff are requesting a no cost time extension to Agreement No. 28592 with VSCE Inc. to 
change the termination date from the existing end date of November 30, 2019 to June 
30, 2020, attached as Attachment B. The request for a contract extension is due to the 
changes in the project schedule that occurred earlier in the TOMF project, including 
separating the CNG project into a different contract.  The terms of the contract will remain 
otherwise unchanged.  
 





 

 

BEFORE THE BOARD OF SUPERVISORS 
COUNTY OF TULARE, STATE OF CALIFORNIA 

 
IN THE MATTER OF CONTRACT TIME  ) Resolution No. ____________ 
EXTENSION FOR AGREEMENT NO. 28592 ) Agreement No. ____________ 
WITH VSCE INC.  )  

 
 
 UPON MOTION OF SUPERVISOR      , SECONDED BY 

SUPERVISOR                        , THE FOLLOWING WAS ADOPTED BY THE BOARD 

OF SUPERVISORS, AT AN OFFICIAL MEETING HELD OCTOBER 22, 2019, BY THE 

FOLLOWING VOTE: 

 AYES:  
 NOES:  
ABSTAIN:  
 ABSENT:  
 
 ATTEST: JASON T. BRITT 

 COUNTY ADMINISTRATIVE OFFICER/ 
 CLERK, BOARD OF SUPERVISORS 
 

 
 BY: _________________________________ 
 Deputy Clerk 

 
*  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *   

1. Approved an Amendment to Agreement No. 28592 with VSCE, Inc. to extend the 
date of termination of the agreement through June 30, 2020 for Construction 
Management Services for the TOMF Project; and  

2. Authorized and directed the Chairman of the Board to execute three (3) copies of 
the Amendment to Agreement No. 28592. 
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