

**AMENDMENT 3 TO
GRANT AGREEMENT NO. 4600011573
BETWEEN THE STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES
AND TULARE COUNTY
A PART OF THE EMERGENCY DROUGHT FUNDING ASSISTANCE PROGRAM PURUANT TO
ITEM 3860-101-0001 OF THE BUDGET ACT OF 2014**

Project:

Drought Emergency Water Supply Project Oversight Services.

Change Summary:

Exhibit A - No change in the scope of work.

Exhibit B - The total budget shall remain the same at \$416,355.00.

Exhibit C -The end date for all tasks has been extended from June 30, 2019 to December 31, 2019 as shown in Exhibit C.

Reason for Change:

This Agreement covers the communities of Seville, Monson, Okieville, and East Porterville. To date, the only project completed is for the community of Monson. It is estimated that construction for which the County is to provide oversight services will not start until January 2019 in Seville. This amendment will allow the County to be able to fulfill its contractual obligations.

DATE OF EXECUTION

Date of Execution of this Amendment is the date of the latest in time of execution by a party hereto.

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date first written above.

STATE OF CALIFORNIA
DEPARTMENT OF WATER RESOURCES

COUNTY OF TULARE

Arthur Hinojosa, P.E., Chief
Division of Integrated Regional Water
Management

Michael Ennis, Chairman
County Board of Supervisors

Date _____

Date _____

Approved as to Legal Form and Sufficiency:

Robin Brewer
Robin Brewer, Assistant Chief Counsel
Office of Chief Counsel

Date 1-28-19

**APPROVED AS TO FORM:
COUNTY COUNSEL**

By [Signature] 20161225
Deputy 1/30/19

**EXHIBIT C
Schedule**

Task No.	Description of Tasks	Start	Finish
1	Engineering Document Review	6/1/2016	12/31/2019
2	Project Administration	6/1/2016	12/31/2019
3	Lateral Permits & Inspections	6/1/2016	12/31/2019