

Amendment No. 1 to Contract Agreement No. 25380-SG-04 (County of Tulare Agreement No. 29510)

This Amendment is made to that agreement, Contract Agreement No. 25380-SG-04 (County of Tulare Agreement No. 29510), previously executed on 12/17/2019 by and between **Kansas Health Institute (KHI)** and **County of Tulare** (“Contractor”).

It is mutually understood and agreed by and between the undersigned contracting parties to amend that previously executed agreement as follows:

Section 1. Award Amount and Term is hereby amended to extend the term end date from June 19, 2020 to December 31, 2020.

Section 2. Scope of Work, paragraph C. Project Milestones and Deliverables is hereby deleted in its entirety and replaced with the following activities:

C. Project Milestones and Deliverables. Contractor will complete the following milestones and deliverables with the deliverables noted with an “*”:

- Within 30 days of receipt of funding, begin implementation of the project
- Within 30 – 60 days, secure the services of a consultant and venue to hold plan development meeting*. Time with consultant will ensure understanding of the goals and objectives for the planning session.
- Within 60 – 90 days, CJS strategic plan convening will be conducted. This session will bring all partners to the table to provide information to the consultant that will inform the plan.
- By September 30, 2020, a developed plan draft* will be provided to Tulare County HHSA and the Tribal Health Services. Approval of the plan will be obtained by Tribal leadership. Upon approval of the plan, a meeting will be hosted to include Tulare County HHSA and Tribal Health Services leadership to utilize the approved plan to develop a timeline for implementation of the activities outlined in the plan.

Section 2. Scope of Work, paragraph D. Final Report is hereby deleted in its entirety and replaced with the following activities:


- D. **Final Reporting.** Contractor will provide to KHI a final Narrative Report no later than December 31, 2020 on project activities through September 30, 2020 based on Contractor’s progress against the scope of work. KHI shall provide the report template to Contractor no later than 30 calendar days before the report is due. Contractor shall retain all such reports for at least four (4) years after expiration of the contract term.

Except as set forth in this Amendment, Contract 25380-SG-04 and all prior amendments thereto, if any, remain in full force and effect in accordance with its terms. If there is conflict between this amendment and the Agreement or any earlier amendments, the terms of this amendment will prevail.

IN WITNESS WHEREOF, the parties below are recognized as the parties authorized to attest to and execute this amendment as of the date set forth below.

"KHI"

Kansas Health Institute

By: 
Robert F. St. Peter, M.D., President and CEO

Date: 4-17-2020

"Contractor"

County of Tulare (Visalia, CA)

By: _____

Date: _____

Name: _____

Title: _____

Approve As To Form:
County Counsel

By:  June 9, 2020
Deputy

Matter No: 2020595