

STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION

Contract No.: 75LX326  
Amendment 1  
Sheet 1 of 1  
July 23, 2020

Unit	Project ID	Phase	Subjob	Object	Amount	FY	Encumbrance Doc No
3811	0018000014	S		049	\$403,650	2016/17	75LX326
<b>Item</b>	<b>Chapter</b>	<b>Statutes</b>	<b>Fiscal Year</b>				
2660-102-0890	23	2016	2016/2017				
I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose of the expenditure stated herein.				<b>SERVICE CONTRACT NO: 75LX326 A/1</b> <b>PROJECT NUMBER: STPLR-7500(262)</b>			
Signature of Accounting Officer		Date		The numbers above are to be placed on all invoices which shall be mailed to: <b>Caltrans Division of Rail and Mass Transportation</b> <b>P.O. Box 942874, MS 74</b> <b>Sacramento, CA 94274-0001</b>			
<b>RAILROAD:</b> <b>ADDRESS:</b>  <b>Phone:</b>	County of Tulare 5961 S. Mooney Boulevard Visalia, CA 93277 (559) 624-7107			Effective Date of Contract: September 13, 2017 Effective Date of Amendment 1: Upon Signature by all Parties  Expiration Date of Contract after the amendment: <b>September 13, 2021</b>			

WHEREAS: Service Contract 75LX326, dated September 13, 2017, provided \$403,650 to reconstruct and resurface the Avenue 80 roadway approaches. Approximately 100 feet to the east, approximately 200 feet to the west, reconstruct approximately 80 feet of asphalt concrete dike in front of the railroad warning devices, and reconstruct raised median island. The work is located in the County of Tulare, at the grade crossing located at the intersection of **Avenue 80** and the Union Pacific Railroad Company's tracks, CPUC No. 001B-269.00, Federal DOT No.766046F; and

WHEREAS: Amendment No. 1, extends the expiration date for Service Contract No. 75LX326, from September 13, 2020 to September 13, 2021 due to delays from project contact changes and staffing; and

WHEREAS: The County of Tulare has requested an additional twelve months to complete the project.

NOW THEREFORE: It is mutually agreed by the parties hereto, that all terms and conditions of Service Contract 75LX326, as amended, shall remain in full force and effect, and shall be made a part of this Amendment No. 1.

*IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.*

CALIFORNIA DEPARTMENT OF TRANSPORTATION

COUNTY OF TULARE

By \_\_\_\_\_  
W. Kyle Gradinger  
 Title: Chief, Division of Rail and Mass Transportation  
 Date \_\_\_\_\_

By \_\_\_\_\_  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

APPROVED AS TO FORM  
COUNTY COUNSEL



By: Jennifer Nielsen 08/19/2020  
Deputy Date

Matter No. 2020879