

AMENDMENT NO. 1

THIS AMENDMENT No. 1 to TULARE COUNTY REDEVELOPMENT AGENCY AGREEMENT NO. RA -178 is made this _____ day of _____, 2009, by and between the Tulare County Redevelopment Agency, hereinafter referred to as Agency and Community Services and Employment Training, Inc, hereinafter referred to as CONTRACTOR.

WITNESSETH:

WHEREAS, the Agency entered into Tulare County Redevelopment Agency AGREEMENT No. RA-178 with Contractor.

WHEREAS, Caltrans has requested, and is able to provide funding for, additional construction tasks beyond the original scope contracted to the Agency.

WHEREAS, the Agency desires to amend Tulare County Redevelopment Agency Agreement RA 178 to increase the compensation to Contractor by an amount of fifty thousand dollars (\$50,000) for the additional construction tasks as requested by Caltrans.

WHEREAS, the Agency may consider, approve and execute agreements and amendments thereto, subject to approval by the Tulare County Board of Directors.

ACCORDINGLY, IT IS AGREED:

1. The first sentence of Section 3 of the Tulare County Redevelopment Agency Agreement RA 178 is hereby amended as follows:

Section 3. Payment for Services: The TCRA shall pay contractor a sum not to exceed \$539,153 for services to be provided per the request of Caltrans for services provided pursuant to this Agreement subject to the following conditions:

2. Section 14 of the Tulare County Redevelopment Agency Agreement RA 178 is hereby amended to include the following:

Section 14. William Hayter, Phone No. (559) 624-7005
Scott Cochran, Phone No. (559) 624-7080

3. The third paragraph of EXHIBIT "A" Scope of Work of the Tulare County Redevelopment Agency Agreement RA 178 for work identified as Phase 7, the following tasks shall be added:

1. West side from Avenue 408 to Caltrans office; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
2. West side at existing car wash; saw cut existing sidewalk and install 1.5 foot wide textured color strip.


TULARE COUNTY REDEVELOPMENT AGENCY AGREEMENT RA-178
AMENDMENT NO. 1

3. East side, Pizza Planet to Avenue 413; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 4. East side north of Avenue 413, gas station to empty lot; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 5. West side at Orosi Auto Repair; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 6. West side at Pizza House; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 7. West side at Pizza House to recycle center; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 8. West side of recycle center, south to north drive approach; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 9. West side from Avenue 413 north to drive approach at Post Office; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 10. East side north of Avenue 408; saw cut existing sidewalk and install 1.5 foot wide textured color strip.
 11. Various locations; Install concrete pads for bus/rest stop locations.
 12. Various locations; Install bus/rest stop shelters.
 13. At two locations; install water supply back flow devices.
4. Contractor and Agency agree that all other provisions and conditions as set forth in Tulare County Redevelopment Agency AGREEMENT No. RA-178 thereto, shall remain unchanged and in full force and effect unless modified herein.

THE PARTIES, having read and considered the above provisions, indicate their agreement by their authorized signatures below.

TULARE COUNTY REDEVELOPMENT AGENCY

BY: _____
Chairman, Board of Directors
"Agency"



Community Services and Employment Training

BY: Carol J. Rose
Executive Director
"Contractor"

Approved as to form

BY: Clifford O. Lee 10-15-09
Deputy County Counsel 20091409